
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/13/2020

ESTIMATE SUMMARY 14:56:28

CONTID: C22786         ESTIMATE NO: 0007 PROG 2005

PCN: 22786-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 RAMP METER INSTALLATION PERCENT TIME:

PROJECT NO: SHE 0252-481                  

I-25 RAMP METER INSTALLATION

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,122,872.65 PARTICIPATING $ $ 34,643.00

AWARD PROJECT AMT: 3,866,299.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
117,165.60

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,039.29

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.86

WORK DAYS

WORK DAYS

46.53%

2,204,392.16

34,643.00

151,808.60

150,769.31

$

$

$

$

1,918,480.49

0.00

1,918,480.49

405,414.98

2,323,895.47

-55,214.41

0.00

2,268,681.06

0.00

AMOUNT DUE 2,268,681.06 150,769.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 150,769.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

104.5 TIME ALLOW: 154

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/08/2019

07/08/2019

01/25/2020

03/21/2019

04/05/2019

05/17/2019

07/08/2019
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PCN: 22786-BID    ESTIMATE RUN 02/13/2020

PROJECT: SHE 0252-481                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

13,150.00000

0010 Removal of Delineator 23.000

0.000

202-00090  
 

1,656.0023.000

0.00

32.000

EACH

72.00000

0015 *Removal of Concrete Pavement 234.440

0.000

202-00210  
 

38,682.60234.440

0.00

326.000

SY  

165.00000

0020 Removal of Asphalt Mat 147.330

0.000

202-00220  
 

25,046.10147.330

0.00

147.330

SY  

170.00000

0025 *Removal of Pavement Marking 818.330

0.000

202-00250  
 

3,682.49818.330

0.00

1,355.000

SF  

4.50000

0030 Removal of Fence 747.000

0.000

202-01000  
 

1,494.00747.000

0.00

747.000

LF  

2.00000

0035 *Removal of Guardrail Type 3 363.000

0.000

202-01130  
 

3,448.50363.000

0.00

363.000

LF  

9.50000

0040 Unclassified Excavation 2,024.000

0.000

203-00000  
 

76,912.002,024.000

0.00

2,024.000

CY  

38.00000

0045 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

560.000

CY  

72.00000

0050 Embankment Material (Complete In Place) (Specia l) 0.000

0.000

203-00062  
 

0.000.000

0.00

412.000

CY  

90.00000

0055 Embankment Material (Complete In Place) (R40) 546.000

0.000

203-00066  
 

49,140.00546.000

0.00

546.000

CY  

90.00000
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PCN: 22786-BID    ESTIMATE RUN 02/13/2020

PROJECT: SHE 0252-481                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 109.500

0.000

203-01597  
 

31,207.50109.500

0.00

109.500

HOUR

285.00000

0065 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

6.000

CY  

190.00000

0070 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,256.000

CY  

45.00000

0075 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

2,256.000

CY  

25.00000

0080 Erosion Log Type 1 (9 Inch) 4,753.000

75.000

208-00012  
 

38,624.004,828.000

600.00

7,152.000

LF  

8.00000

0085 Aggregate Bag 376.000

0.000

208-00035  
 

2,820.00376.000

0.00

376.000

LF  

7.50000

0090 Concrete Washout Structure 15.000

0.000

208-00045  
 

23,250.0015.000

0.00

16.000

EACH

1,550.00000

0095 *Storm Drain Inlet Protection (Type I) (84 Inch ) 0.000

0.000

208-00053  
 

0.000.000

0.00

9.000

EACH

215.00000

0100 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

9.000

EACH

315.00000

0105 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000

0110 Removal and Disposal of Sediment (Labor) 27.000

0.000

208-00103  
 

1,890.0027.000

0.00

85.000

HOUR

70.00000
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PCN: 22786-BID    ESTIMATE RUN 02/13/2020

PROJECT: SHE 0252-481                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 28.000

0.000

208-00105  
 

2,632.0028.000

0.00

85.000

HOUR

94.00000

0120 Sweeping (Sediment Removal) 30.500

0.000

208-00106  
 

4,117.5030.500

0.00

66.000

HOUR

135.00000

0125 Removal of Trash 5.000

0.000

208-00107  
 

320.005.000

0.00

20.000

HOUR

64.00000

0130 Erosion Control Management 95.000

4.000

208-00207  
 

13,860.0099.000

560.00

132.000

DAY 

140.00000

0135 Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

3.000

EACH

1,825.00000

0140 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

340.00000

0145 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.300

ACRE

770.00000

0150 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.300

ACRE

4,350.00000

0155 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

3.300

ACRE

1,965.00000

0160 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

110.00000

0165 Processing Lime Treated Subgrade (12 Inch) 760.000

0.000

307-00212  
 

15,200.00760.000

0.00

760.000

SY  

20.00000
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PCN: 22786-BID    ESTIMATE RUN 02/13/2020

PROJECT: SHE 0252-481                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

406.000

SY  

58.00000

0175 Concrete Pavement (8 Inch) 525.000

0.000

412-00800  
 

70,875.00525.000

0.00

525.000

SY  

135.00000

0180 Concrete Pavement (10 Inch) 785.800

0.000

412-01000  
 

110,012.00785.800

0.00

1,236.000

SY  

140.00000

0185 Drilled Caisson (18 Inch) 38.500

0.000

503-00018  
 

11,165.0038.500

0.00

105.000

LF  

290.00000

0190 *Drilled Shaft (36 Inch) 76.000

0.000

503-00036  
 

38,000.0076.000

0.00

76.000

LF  

500.00000

0195 Concrete Slope and Ditch Paving (Reinforced) 0.500

0.000

507-00100  
 

1,225.000.500

0.00

1.000

CY  

2,450.00000

0200 *Guardrail Type 3 (6-3 Post Spacing) 325.000

0.000

606-00301  
 

13,000.00325.000

0.00

733.000

LF  

40.00000

0205 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

3,810.00000

0210 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

4,600.001.000

0.00

2.000

EACH

4,600.00000

0215 Fence Barbed Wire with Metal Posts 800.000

0.000

607-01000  
 

4,400.00800.000

0.00

800.000

LF  

5.50000

0220 Fence (Plastic) 1,515.000

0.000

607-11525  
 

6,060.001,515.000

0.00

2,260.000

LF  

4.00000
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PCN: 22786-BID    ESTIMATE RUN 02/13/2020

PROJECT: SHE 0252-481                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Curb Type 6 (Section M) 363.000

0.000

609-60011  
 

22,143.00363.000

0.00

363.000

LF  

61.00000

0230 Delineator (Drivable Concrete Installation) (Ty pe I) 8.000

0.000

612-00101  
 

1,200.008.000

0.00

17.000

EACH

150.00000

0235 Delineator (Drivable Concrete Installation) (Ty pe II) 7.000

0.000

612-00102  
 

1,050.007.000

0.00

12.000

EACH

150.00000

0240 Location Marker (Fiber Optic)(Dome) 14.000

0.000

612-00260  
 

1,750.0014.000

0.00

29.000

EACH

125.00000

0245 Location Marker (Utility)(Flat Slat) 17.000

0.000

612-00270  
 

1,530.0017.000

0.00

83.000

EACH

90.00000

0250 *2 Inch Electrical Conduit (Bored) 32,528.000

0.000

613-00206  
 

504,184.0032,528.000

0.00

37,350.000

LF  

15.50000

0255 *3 Inch Electrical Conduit (Bored) 9,192.000

0.000

613-00306  
 

170,052.009,192.000

0.00

12,525.000

LF  

18.50000

0260 2 Inch Electrical Conduit (Plastic) 1,188.000

0.000

613-01200  
 

14,256.001,188.000

0.00

1,450.000

LF  

12.00000

0265 3 Inch Electrical Conduit (Plastic) 439.000

0.000

613-01300  
 

5,707.00439.000

0.00

439.000

LF  

13.00000

0270 Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

1.000

L S 

9,345.00000

0275 Pull Box (Special) 21.000

0.000

613-07000  
 

17,745.0021.000

0.00

36.000

EACH

845.00000
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PCN: 22786-BID    ESTIMATE RUN 02/13/2020

PROJECT: SHE 0252-481                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Pull Box (11"x18"x12") 46.000

0.000

613-07011  
 

45,540.0046.000

0.00

83.000

EACH

990.00000

0285 Pull Box (24"x36"x24") 8.000

0.000

613-07023  
 

16,080.008.000

0.00

14.000

EACH

2,010.00000

0290 Pull Box (30"x48"x24") 8.000

0.000

613-07040  
 

20,560.008.000

0.00

15.000

EACH

2,570.00000

0295 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

265,600.00000

0300 Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

0.000.000

0.00

17.000

EACH

2,240.00000

0300 MATERIAL ALLOWANCE Light Standard 0.000

17.000

30,209.0017.000

30,209.00EACH

1,777.00000

0305 Light Standard Foundation 6.000

0.000

613-40010  
 

8,880.006.000

0.00

17.000

EACH

1,480.00000

0305 MATERIAL ALLOWANCE Conc, CL B 0.000

6.000

3,090.006.000

3,090.00EACH

515.00000

0305 MATERIAL ALLOWANCE Conc, CL B 0.000

9.000

4,635.009.000

4,635.00EACH

515.00000

0305 MATERIAL ALLOWANCE Conc, CL B 0.000

2.000

1,030.002.000

1,030.00EACH

515.00000

0310 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

3.000

EACH

5,915.00000
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PCN: 22786-BID    ESTIMATE RUN 02/13/2020

PROJECT: SHE 0252-481                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Structure Mounted Disconnect Switch 0.000

0.000

613-80274  
 

0.000.000

0.00

13.000

EACH

685.00000

0320 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

290.000

SF  

32.00000

0325 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

67.000

SF  

51.00000

0330 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

525.00000

0335 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

26.000

EACH

265.00000

0335 MATERIAL ALLOWANCE Optic Incidentals 22.000

0.000

2,440.0222.000

0.00EACH

110.91000

0335 MATERIAL ALLOWANCE Optic Incidentals 4.000

0.000

875.244.000

0.00EACH

218.81000

0340 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

2.000

EACH

830.00000

0340 MATERIAL ALLOWANCE Optic Incidentals 2.000

0.000

697.942.000

0.00EACH

348.97000

0345 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

28.000

EACH

100.00000

0345 MATERIAL ALLOWANCE Optic Incidentals 58.000

0.000

943.6658.000

0.00EACH

16.27000
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PCN: 22786-BID    ESTIMATE RUN 02/13/2020

PROJECT: SHE 0252-481                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

0.000.000

0.00

32.000

EACH

590.00000

0350 MATERIAL ALLOWANCE Traffic Equipment 0.000

32.000

7,833.6032.000

7,833.60EACH

244.80000

0355 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

40.000

EACH

1,020.00000

0355 MATERIAL ALLOWANCE Traffic Equipment 0.000

40.000

14,280.0040.000

14,280.00EACH

357.00000

0360 Communications Cabinet 8.000

0.000

614-72830  
 

118,200.008.000

0.00

16.000

EACH

14,775.00000

0360 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

8,772.00000

0360 MATERIAL ALLOWANCE Traffic Equipment 8.000

0.000

70,176.008.000

0.00EACH

8,772.00000

0365 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

12,320.000

LF  

4.00000

0370 Traffic Signal Vehicle Detector Amplifier (Loop  Type) 
(4 Cha 

0.000

0.000

614-72878  
 

0.000.000

0.00

20.000

EACH

900.00000

0375 Traffic Signal Vehicle Detector (Micro Wave Typ e) 0.000

0.000

614-72884  
 

0.000.000

0.00

1.000

EACH

9,785.00000

0375 MATERIAL ALLOWANCE No Test Required 1.000

0.000

8,055.001.000

0.00EACH

8,055.00000
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PCN: 22786-BID    ESTIMATE RUN 02/13/2020

PROJECT: SHE 0252-481                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

16.000

EACH

11,135.00000

0380 MATERIAL ALLOWANCE Traffic Equipment 16.000

0.000

148,240.0016.000

0.00EACH

9,265.00000

0385 Flashing Beacon 15.000

0.000

614-80000  
 

45,300.0015.000

0.00

32.000

EACH

3,020.00000

0390 Traffic Signal-Light Pole Steel (1-35 Foot Mast  Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

2.000

EACH

16,630.00000

0390 MATERIAL ALLOWANCE Signal Pole 0.000

2.000

26,408.002.000

26,408.00EACH

13,204.00000

0395 Traffic Signal-Light Pole Steel (1-45 Foot Mast  Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

2.000

EACH

18,305.00000

0395 MATERIAL ALLOWANCE Signal Pole 0.000

2.000

29,680.002.000

29,680.00EACH

14,840.00000

0400 Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

32.000

EACH

1,945.00000

0405 Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

16.000

EACH

1,095.00000

0405 MATERIAL ALLOWANCE No Test Required 3.000

0.000

2,250.423.000

0.00EACH

750.14000

0405 MATERIAL ALLOWANCE No Test Required 13.000

0.000

9,751.8213.000

0.00EACH

750.14000
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PCN: 22786-BID    ESTIMATE RUN 02/13/2020

PROJECT: SHE 0252-481                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 Ramp Metering Controller 0.000

0.000

614-86250  
 

0.000.000

0.00

16.000

EACH

1,615.00000

0410 MATERIAL ALLOWANCE Traf Signal Control 16.000

0.000

20,236.8016.000

0.00EACH

1,264.80000

0415 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

11,845.000

LF  

2.15000

0420 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

12.000

EACH

1,330.00000

0425 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

12.000

EACH

80.00000

0430 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

8,265.00000

0435 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

12.000

EACH

2,865.00000

0435 MATERIAL ALLOWANCE Traffic Equipment 12.000

0.000

24,582.4812.000

0.00EACH

2,048.54000

0440 *Construction Surveying 0.800

0.000

625-00000  
 

11,264.000.800

0.00

1.000

L S 

14,080.00000

0445 *Mobilization 0.600

0.000

626-00000  
 

78,000.000.600

0.00

1.000

L S 

130,000.00000

0450 *Public Information Services (Tier IV) 0.800

0.000

626-01104  
 

8,032.000.800

0.00

1.000

L S 

10,040.00000
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CAT NO0200 ROADWAY 

0455 *Modified Epoxy Pavement Marking 8.000

0.000

627-00008  
 

2,880.008.000

0.00

29.000

GAL 

360.00000

0460 *Pavement Marking Paint (High Build) 10.000

0.000

627-00013  
 

1,450.0010.000

0.00

15.000

GAL 

145.00000

0465 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 122.500

0.000

627-02010  
 

2,940.00122.500

0.00

265.000

SF  

24.00000

0470 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 96.000

0.000

627-30210  
 

1,632.0096.000

0.00

552.000

SF  

17.00000

0475 *Flagging 16.000

0.000

630-00000  
 

448.0016.000

0.00

880.000

HOUR

28.00000

0480 *Traffic Control Inspection 13.000

0.000

630-00007  
 

2,925.0013.000

0.00

40.000

DAY 

225.00000

0485 *Traffic Control Management 94.000

0.000

630-00012  
 

138,650.0094.000

0.00

110.000

DAY 

1,475.00000

0490 *Uniformed Traffic Control Coordination 4.000

0.000

630-00015  
 

60.004.000

0.00

30.000

HOUR

15.00000

0495 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

180.003.000

0.00

6.000

EACH

60.00000

0500 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

32.000

EACH

33.00000

0505 *Construction Traffic Sign (Panel Size B) 6.500

0.000

630-80342  
 

247.006.500

0.00

18.000

EACH

38.00000
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CAT NO0200 ROADWAY 

0510 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

4.000

EACH

3,745.00000

0515 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

0.500

0.000

630-80358  
 

640.000.500

0.00

3.000

EACH

1,280.00000

0520 Concrete Barrier (Temporary) 1,248.000

0.000

630-80370  
 

12,480.001,248.000

0.00

3,516.000

LF  

10.00000

0525 *Stackable Vertical Panels 47.500

0.000

630-80393  
 

950.0047.500

0.00

95.000

EACH

20.00000

0530 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.500

0.000

630-85006  
 

5,647.501.500

0.00

4.000

EACH

3,765.00000

0535 *Mobile Attenuator 14.000

0.000

630-85041  
 

4,830.0014.000

0.00

60.000

DAY 

345.00000

0540 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0541 Rock Check Dam 1.000

0.000

208-00041  
 

795.701.000

0.00

1.000

EACH

795.70000

0542 Added Item (Lump Sum)/ Move conduit, pull boxes, li ght
standard at Site #4

1.000

0.000

900-00014  
 

4,270.931.000

0.00

1.000

L S 

4,270.93000

0543 Added Item (Lump Sum)/ Relocate conduit, pull boxes , 
light standard at Site #2

1.000

0.000

900-00014  
 

4,427.671.000

0.00

1.000

L S 

4,427.67000

0544 Pull Box (Surf Mtd) 0.000

0.000

613-07010  
 

0.000.000

0.00

0.000

EACH

845.00000
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0545 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0550 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0555 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0560 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0565 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0570 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0900 Uniformed Traf Ctrl 17.000

0.000

630-00003  
 

918.0017.000

0.00

17.000

HOUR

54.00000

0901 Uniformed Traf Ctrl (Vehicle) 17.000

0.000

630-00006  
 

918.0017.000

0.00

17.000

HOUR

54.00000

0902 Added Item (Lump Sum)/ Supplier Invoice 18"x38" 
Pre-Cast Caissons

0.000

1.000

900-00014  
 

6,555.001.000

6,555.00

1.000

L S 

6,555.00000

0903 Added Item (Lump Sum)/ Supplier Invoice 12' Pedesta l 
Poles

0.000

1.000

900-00014  
 

26,928.001.000

26,928.00

1.000

L S 

26,928.00000

0904 Added Item (Lump Sum)/ Delivery of 12' Pedestal Pol es 
and 18"x38" Caissons to KOA

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

4,228.22000
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0905 Added Item (Lump Sum)/ Repair Service Meter Pedesta l 
at I-25 SB Lincoln on-ramp

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

1,000.00000

0906 Muck Excav 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

10.00000

0907 ABC (CL 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

38.25000

CAT 2,320,980.47151,808.604,119,957.65CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0575 Sanitary Facility 1.000

0.000

620-00020  
 

2,915.001.000

0.00

1.000

EACH

2,915.00000

CAT 2,915.000.002,915.00CURRENT AMT0400 $ $ $

$ 2,323,895.47151,808.60$4,122,872.65$CURRENT AMTPROJECT TOTAL


